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Overview 
The Release 1.2 Application Delivery document consists of a System Test Plan and Test Report for 
R 1.2 of the eZ-Audit application.  
 
System Test Plan 
The Test Plan identifies test objectives, test scripts, and schedule for R 1.2 deployment.  
Requirements for R 1.2 are attached as Appendix A “R 1.2 Requirements Matrix 03_03_2004.” 

 
Test Report 
The System Test Report documents the results of the R 1.2 testing effort.  This includes a detailed 
report on conditions tested, SIRs logged, and issues identified during deployment. 
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System Test Plan 

Assumptions 
• The Test Plan and test execution covers eZ-Audit requirements designated for “Release 1.2” 

(R 1.2). 
• No formal UAT is scheduled for this release; mock screens were reviewed by NACUBO and 

Institution users outside of the system.  Feedback was received and incorporated into the R 
1.2 requirements through the Change Control Board (CCB) process. 

• The testing approach, SIR process, and change control procedures are documented in 
deliverable 116.6.2 Finalized Design and System Test Delivery. 

Objectives 
The objective of the eZ-Audit R 1.2 testing effort is to:  
• Verify the application satisfies the business requirements and supports the eZ-Audit business 

processes as defined by the eZ-Audit R 1.2 requirements and Use Cases. 
• Verify that the functionality of the application performs as designed. 

Execution Plan 
• The team will execute 4 test passes. 
• The following scripts will be executed in each pass: 

o 1 – Proprietary Institution Create Submission 
o 2 – Non-Profit Institution Create Submission 
o 3 – Public Institution Create Submission 
o 4 – Proprietary Institution Create Submission 
o 5 – Non-Profit Institution Create Submission 
o 6 – Public Institution Create Submission 
o 7 – Composite Score Verification 
o 8 – School Group Create Submission 

• SIRs will be logged in Rational ClearQuest under Test pass “A-133 Deployment.” 
• After each pass the test team will record the percent of conditions passed/failed/untested 

and the number of SIRs logged, resolved, and tested successfully. 

Test Schedule 
The test schedule is designed to meet the Release 1.2 go-live date of March 8, 2004. 
 

Test Phase Planned Dates 
Execute System Test: 2/16 – 2/27 

Pass 1 2/16 – 2/17 
Fix Cycle 2/18 
Pass 2 2/19 – 2/20 
Fix Cycle 2/23 
Pass 3 2/24 
Fix Cycle 2/25 
Pass 4 2/26 
Fix Cycle 2/27 

Code Complete 2/27 
Code Freeze 2/28 – 3/6 
A-133 Code in Production 3/8 
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System Test Report 

Test Execution Results 
The following matrix provides a summary of all SIRs logged during R 1.2 testing.  A detailed list 
of all SIRs is provided in Appendix C eZ-Audit R 1.2 SIR Report 03_04_2004.xls.  A list of Test 
Conditions tested/passed/failed per pass is provided in Appendix B eZ-Audit Test Condition 
Tracking 03_01_2004 v6.xls. 
 

Pass 1
2/17/2004

Pass 2
2/23/2004

Pass 3
2/25/2004

Pass 4
2/27/04

Pass 5
2/28/04

Pass 6
3/01/04

Total Logged 1 31 22 10 5 8 0
L1 4 7 0 1 2 0
L2 9 7 4 2 3 0
L3 12 5 1 2 2 0
L4 (Enhancements) 0 0 1 0 0 0

Rejected 2 6 3 4 0 0 0
Total Valid SIRs Logged 25 19 5 5 8 0
Logged + Remaining Open 
From Previous Pass N/A 25 8 9 9 1

Resolved 3 19 24 6 7 8 0
Remaining Open 6 1 2 1 1 1
Tested Successfully 19 22 4 7 8 0
Failed 0 2 2 0 0 0
Total Remaining Open 
(Remaining open + failed) 6 3 4 1 1 1

 
 
1.  Total Logged - All SIRs logged during the pass 
2.  Rejected – Duplicates or invalid SIRs logged but not assigned to the development team  for resolution 
3.  Resolved – SIRs addressed by the development team set to ready for testing for the next test pass 

Additional Test Passes 
The test team executed two additional passes beyond the 4 passes planned.  The team decided to 
execute these two passes to have an opportunity to test the R 1.2 code in an environment that 
mirrors the eZ-Audit production environment.  This environment was not available until after 
Pass 4.  Migration to the new environment resulted in an increase in SIRs logged from Pass 4 to 
Pass 5.  The team used time during the planned Code Freeze period to address and resolve these 
SIRs. 

Remaining SIR 
One SIR remained open when the test team completed the final testing pass.  This priority 3 SIR 
(1145) reads “For all INS types, the Non-Annual Banners need to be updated” referring to 
updating all submission page banners to reflect changes made to the annual submission banners 
per R 1.2 requirements R20220 and R20238.  This was resolved during the Code Freeze period 
after the last pass. 
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Deployment Issues 
The following issues were identified during the deployment phase of the R 1.2 testing effort: 
 

Title Description Status Proposed Resolution 
Historical Screen Issue The system will need to provide a way to allow users to 

view submissions submitted pre R 1.2 with the correct 
version of the data entry screens. 
 
Logged as SIR 1179 (L2). 

Open The eZ-Audit 
development team is 
researching/docume
nting options to solve 
this.  A fix will not be 
implemented by R 1.2 
deployment.  Once 
resolved, this will be 
referred to the eZ-
Audit support team 
for implementation.  

Checklist page display
s with "continue with e
rrors" button 

User nonprof05 selected to create an Initial Application 
submission. User selected to "save and proceed" 
from the FS Info page to the Checklist page. When the 
system displays the checklist page, the "Continue with 
errors" button appears even though the page hasn't 
been submitted/no errors are present. 
 
Logged as SIR 1175 (L3). 

Open The development 
team will attempt to 
resolve this before the 
code is deployed.  If 
not, this low priority 
SIR will be referred to 
the eZ-Audit support 
t eam for resolution. 

QC updates The System must be updated with revised QC values 
based on the new R 1.2 institution data entry screens. 
 
Logged as SIR 1177 (L3). 

Open Revised QC values 
have been 
documented.  The 
development team 
will attempt to load 
these new values 
before the code is 
deployed.  If not, this 
will be referred to the 
eZ-Audit support  
team for resolution as 
soon as possible after 
deployment. 
 
 

Add links to new docs 
on eZ-
Audit "welcome" page 

Add links to instruction documents provided by Ti on 
the eZ-Audit welcome page. 
 
Logged as SIR 1178 (L3). 

Open At the time of this 
report the 
development team 
had not received the 
documents from FSA 
needed to resolve this 
SIR.  The 
development team 
will attempt to 
resolve this before 
deployment if the 
documents are 
received in time.  If 
not, this low priority 
SIR will be referred to 
the eZ-Audit support 
t eam for resolution. 
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Title Description Status Proposed Resolution 
Incorrect error check o
n checklist page for no
n-annual submissions 

User public01 received an invalid error message when 
creating an Initial Submission for 11223300.  The system 
displays an error message stating that "compliance 
audit contact information is required."  The expected 
result is that this error check would not be present 
because compliance audit contact info is not asked 
for/needed for an Initial application submission. 
 
Logged as SIR 1171 (L2).  This issue was resolved and 
re-tested during the Code Freeze phase. 

Closed  

Error Messages on the 
Statement of Activities 
page for Non-
Profit user 

Non-profit user<nonprof02> OPE ID<10000002> 
accessed the Statement of Activities page and selected 
the “Calculate” button without entering any data. Error 
messages were displayed in red text at the top of the 
page. The system displays outdated error messages. 
 
Logged as SIR 1173 (L2).  This issue was resolved and 
re-tested during the Code Freeze phase. 

Closed  

Unable to access state
ment of financial positi
on 

Non-profit users (non-prof01) are unable to access the 
Statement of Financial Position for all submission types. 
 
Logged as SIR 1172 (L2).  This issue was resolved and 
re-tested during the Code Freeze phase. 

Closed  

Annual Submission Co
mpliance Audit banner
 for Proprietary user 

For all proprietary users, the banner for the Compliance 
Audit page under annual submissions is incorrect. 
Currently, the banner reads "FSA Annual Submission 
Compliance Audit?. The expected result is "FSA Annual 
Submission Compliance Audit Information?. 
 
Logged as SIR 1176 (L3).  This issue was resolved and 
re-tested during the Code Freeze phase. 

Closed  

Enhancements 
The eZ-Audit test team identified the following Level 4 enhancement SIR during R 1.2 testing (SIR 
1146):   “Merger/CIO submissions currently have no checklist page/contact info field. If there is 
something wrong with the Financial Statement, there is no current way to send an e-mail to notify 
the contact.  Add contact info fields for a Merger/CIO submission.” 
 
This enhancement request was referred to the eZ-Audit CCB and added to the eZ-Audit 
requirements matrix as R20694 for deployment with R 2.0. 
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